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Doug Kleppin, lead architect for Heery International, 

updates Superior Court on design progress for the 

Replacement Courthouse. 

 

Design Development Continues 
 

The Courthouse Replacement Project continues 

with Design Development (DD) and remains on 

schedule for Heery’s May 22 delivery of the DD 

drawing set.  Current and recent project 

activities include: 
 

 Heery International’s April 7 design 

progress presentation to Superior Court.  

In addition to the current building exterior 

and some interior development, the 

architects also presented a brief design 

history. 

 

 Developing interior and exterior signage, 

and further defining the Customer 

Service Area. 

 

 The GCCM and Design team continue to 

share and validate design and costs. 

 

 Along with key building users, reviewing 

such interior elements as lighting, 

carpeting, floor and wall tiling, and 

acoustic wall and ceiling panels. 

 

 Meeting with Snohomish PUD, Xfinity, 

Frontier, and other utilities and 

telecommunications companies to 

coordinate undergrounding of utilities at 

the project site.  The Project Team will 

then develop utility agreements for 

PROJECT DASHBOARD 
 

Budget Status – 3/31/2015  

*Numbers are rounded. *Baseline Paid to date *Estimate at  

 Budget 2/28/2015 Completion 

GCCM Costs $122,348,204 $490,935 $122,348,204 

Owner Direct 
Work 

$39,645,113 $7,453,030 $39,645,113 

Total $161,993,317 $7,943,965 $161,993,317 

 
Schedule Status – 4/3/2015  

 Baseline  Current 

 Start Finish  Start Finish 

Design & 
Permitting 

01/01/2014 02/01/2015  01/01/2014 11/20/2015 

Construction 02/01/2015 07/01/2017  07/21/2015 10/01/2017 

Occupancy 07/01/2017 09/01/2017  10/01/2017 01/01/2018 

Old CH 
Demolition 

09/01/2017 12/01/2017  01/01/2018 04/01/2018 

Old CH Site 
Restoration 

12/01/2017 03/01/2018  02/01/2017 05/01/2018 

Closeout 07/01/2017 06/01/2018  09/01/2017 06/01/2018 

 
Project Action Item Status – 4/9/2015 

OPEN ITEMS 21 

ON HOLD 7 

CLOSED 395 

TOTAL 423 
 

 
Closely Monitored Issues 

1. City permitting and land use 

requirements 

2. Budget management and 

accountability 

3. Scope 

4. Schedule 

5. State GCCM Requirements under 

RCW 39.10 

6. Building exterior development 

7. FF&E 
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Council consideration. 

 
 Continuing sustainability deisgn strategies which incorporate the following: 

 

o LED lighting. 

o Rainwater recapture. 

o Central mechanical plant. 

o Heat recovery on outdoor air. 

o Courtroom-specific air-handling units. 

o Low-flow plumbing fixtures. 

o Dual-flush toilets in public areas. 

o High-efficiency water heaters. 

 
 Continuing building hardening strategies which incorporate the following: 

 

o Dual-wall exterior building skin. 

o Laminated glass at the building’s first two levels. 

o Security bollards at entry. 

o Secure parking for elected officials who work in the building.  

o Dual path for DIS. 

 

 Continued development of bid packages that will require a contract amendment to the master 

agreement.  Council approval for these packages is targeted for June 29th: 
 

o Pkg #1:  Existing Buildings Abatement  

o Pkg #2:  Existing Building Demo / Shoring / Excavation / Utility Work 

o Pkg #3:  Foundation / Structural Steel Mill Order 

o Pkg #4:  Concrete & Steel Packages (targeted date is August 5th) 

 
 Determining construction escalation costs associated with delays caused by the emergency parking 

ordinance.   
 

o Construction escalation is $6,345.21 per day (rounded to $6,300). 

o We began accounting for the delay on February 19.  The March 16 Project Update estimated 56 

days of delay, based upon the SEPA response deadline of April 16 set in the City’s Jaunary 16 

letter of incomplete application based upon the parking ordinance.  Calculating the daily rate of 

exactly $6,345.21, those 56 days equate to $355,332 (rounded to $355,000). 

o We will continue calculating delay costs until we have obtained SEPA approval and construction-

related permits. 

o We are accounting for, and promoting visibility on, escalation in the budget until such time as the 

Maximum Allowable Construction Cost (MACC) is determined.  After April 16, we will account for 

additional escalation costs. 

o The Project Management Team, Hoffman, and Heery are committed to maintaining the project 

budget approved by Council on November 25, 2013. 

 
Parking Update 

 
The Project Team resubmitted SEPA on April 7 as a result of the proposed parking agreement. 
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PROJECT TEAM 

 

Project Management  Architect & Engineers  GCCM Team 

Snohomish County Facilities  HEERY International  Hoffman Construction 

OAC Services – GCCM 

Compliance, Construction 

Management 

 MKA 

Sparling 

Site Workshop 

WSP Group 

 Holaday-Parks – MCCM 

VECA Electric – ECCM 

 


